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Bi-Weekly Progress Report No. 6
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from May 30, 2011 to June 10, 2011.

The work performed during this reporting period includes: utility mark-outs, general clean-up, septic
tank installation, building foundation excavation and structural foundation material delivery and staging.
This work is summarized in further detail below. A list of the supporting documentation attached with
this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report

B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Arrowhead Contracting Inc (ACI) — Contractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

T&F Enterprises
Tim Taub Owner/Operator

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Maintenance of utility mark-outs by ACI
> Re-marked spray paint markings and reset flagging for underground utility locations.

B Structural Foundation Material Delivery and staging
> 25 cubic yards of material was delivered to the site by Liotta & Sons, Inc.
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4.0

5.0

6.0

Bi-Weekly Progress Report No.6
Phase 2 — Ground Water Treatment System Construction

» CM Testing Laboratory collected a sample for Standard Proctor analysis, AASHTO-T180-
09 Method “D”

General Site Clean-up
» ACI covered stockpiled soil with poly sheeting. Sheeting anchored, using ropes and
stone.

Septic Tank Installation
> T&F Enterprises supplied and installed a 1200 gallon, precast concrete septic tank. The
tank is 8’ diameter by 5’-6” tall with two manholes and a concrete baffle.

Building Foundation Excavation
> T&F Enterprises excavated soil from treatment building area. Removed soil staged near
excavation for future use.

Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 5-31-11

Day Tuesday

WEATHER: Sunny

TEMP: 66/89 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
TL-250 Skid Steer — Not used.

CAT 315 Excavator, - Removed from site by Tim Taub

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
General clean-up.

No site activities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:Lifting/Ergonomics

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 6-1-11

Day Wednesday

WEATHER: Quvercast

TEMP: 66/89 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
TL-250 Skid Steer — Not used.

CAT 315 Excavator, - Removed from site by Tim Taub

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
General clean-up.

No site activities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips & Falls

TESTING PERFORMED:

CDM Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 6-2-11

Day Thursday

WEATHER: Sunny

TEMP: 53/75deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
TL-250 Skid Steer — Not used.

CAT 315 Excavator, - Removed from site by Tim Taub

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI re-contacted one-call to re-mark utilities. ACI placed flags and spray paint to delineate pipe route.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Electrical Hazards

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 6-3-11

Day Eriday

WEATHER: Sunny

TEMP: 55/79 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
08:00 Tim Taub T&F Enterprises

EQUIPMENT IN USE:
TL-250 Skid Steer — Not used.

CAT 315 Excavator, - Removed from site by Tim Taub

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F Enterprises starting layout and excavation of septic holding tank. Tank is a 3-piece, precast concrete structure. The lower
section is 8’ diameter,30” tall, 4” thick walls and 6” thick floor. The middle section is 8 diameter and 37" tall with 4" thick walls. The
top piece is a 9” thick 8’ diameter slab with two 24" diameter man-ways. One baffle wall 4” thick, 7°-6"x4’-9" with 2-12"x12"
openings. Two 23" ID man-way extensions with frames and covers have also been delivered.

Utility companies started to re-mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Hand tools and small power tools

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference call

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 6-6-11

Day Manday

WEATHER: Sunny

TEMP: 53/80 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
TL-250 Skid Steer — Not used.

CAT 315 Excavator, - Removed from site by Tim Taub

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

25 yards of structural fill delivered to site. To be used below the treatment building concrete slab.

CME on-site to collect sample of structural fill for proctor analysis.

ACI cut two small trees down south of treatment building location to allow access to building foundation for concrete delivery,

Utility companies started to re-mark underground utilities.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-7-11

Day Tuesday

WEATHER: Sunny

TEMP: 53/80 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
TL-250 Skid Steer — Not used.

CAT 315 Excavator, - Removed from site by Tim Taub

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI cleaning up area around treatment building, Soil piles consolidated and wood relocated.

Utility companies started to re-mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Hearing Protection
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-8-11
Day Wednesday
WEATHER: Sunny
TEMP: 71/86 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI cleaning up area around treatment building,

Utility companies started to re-mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heat Stress

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 6-13-11

Day Manday

WEATHER: Pt Coudy

TEMP: 57/73deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer — Not used.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Verizon on-site to direct ACI where phone and internet will be provided to the site. There is a pole in the south east corner, outside
the fence.

Utility suppliers continue to mark underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION
IMAG0039.jpg 6/3/2011 JWM Delivery of Pre-cast concrete Septic Tank
IMAG0040.jpg 6/3/2011 JWM Precast Septic Tank being set using excavator.
IMAGO0041.jpg 6/3/2011 JWM Lowering Precast Septic Tank into excavation.
IMAG0042jpg 6/3/2011 JWM ACI Applying waterproofing between Precast Concrete sections.
IMAG0043.jpg 6/6/2011 JWM Treatment Building foundation excavation. (Looking East)
IMAGO0044.jpg 6/6/2011 JWM Treatment Building foundation excavation. (Looking South)

\\Ednfedsvrl\projects\Project_Files_RAC_II\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-Weekly Report #6_6-10-11\ORF Photos 05_30 to
06_10_2011.xIs



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: May 30 through June 10, 2011

Delivery of Pre-cast concrete Septic Tank
IMAG0039.ipg 6/3/2011

06/03/2011PM0OS:20

Precast Septic Tank being set using excavator.
IMAG0040.ipg 6/3/2011




Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

HOTOS: May 30 throu hJue 10, 201

P

Lowering Precast Septic Tank into excavation.
IMAGO0041.ipg 6/3/2011

ACI Applying waterproofing between Precast Concrete sections.
IMAG0042ipg 6/3/2011




Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

gh June 10, 2011

o

i

Treatment Building foundation excavation. (Looking East)
IMAG0043.ipg 6/6/2011

PR o Y .

Treatment Building foundation excavation. (Looking South)
IMAG0044.ipg 6/6/2011



	Maintenance of utility mark-outs by ACI
	Structural Foundation Material Delivery and staging
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	During this two week period no problems or issues were noted.
	Daily's 5-30_6-10.pdf
	Daily_Status_Report 5-31-11
	Daily_Status_Report 6-1-11
	Daily_Status_Report 6-2-11
	Daily_Status_Report 6-3-11
	Daily_Status_Report 6-6-11
	Daily_Status_Report 6-7-11
	Daily_Status_Report 6-8-11
	Daily_Status_Report 6-9-11

	ORF Photos 05_30 to 06_10_2011.pdf
	Photo Log
	Photos


	barcode: *213125*
	barcodetext: 213125


